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This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security (SAS).
NOTE: Unless otherwise noted, all information contained herein is as of the end of September
2009.

Introduction

Significant Accomplishments/Progress

e Hanford Patrol completed all required training and qualifications to start up the new Interim
Storage Area (ISA) Protected Area (PA) and conduct Special Nuclear Material Category |
moves from the Plutonium Finishing Plant to the ISA.

e Hanford Patrol Pistol Team won over 100 awards at the National Rifle Association World
Police Pistol Championship; Captain Steve Voigt won the Top Individual shooter award for
the Industrial Security Category.

e Moved Zone 1 Patrol personnel from PFP to 2721E and began operations for the new ISA
Protected Area.

e A Force-on-force Exercise was completed.

e Fielded new Patrol vehicles and weapons in support of the new ISA mission.

e Completed two revisions to the Security Incident Response Plan as Contract Deliverables.
e Completed the 200 Area ISA PA Startup Management Self-Assessment.

e Issued two System Security Plans (SSPs) for the Vulnerability Assessment Laboratory and
Joint Conflict and Tactical Simulation.

Major Issues

e None to report.

Safety Performance

e There was one OSHA restricted activity case, and seven First Aid cases reported in
September.

e Three outstanding corrective actions addressing issues identified during a management
assessment on the SAS Carcinogen Program were closed.
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Schedule/Cost Performance ($M)

Budgeted | Budgeted Actual
h | t B t At
Safeguards & Cost of Cost of Cost of | Schedule Sc ?du e Cost C_o s udge .
. R Variance X Variance | Completion
Security Work Work Work Variance $ Variance $
% % (FY09)
Scheduled | Performed | Performed
September 2009 $7.8 $7.7 $7.6 $0.1 1.3% $0.1 1.3% $68.1

Schedule Performance (+$0.1M/+1.3%): The schedule variance is within reporting parameters; no variance
explanation required.

Cost Performance (+$0.1M/+1.3%): The cost variance is within reporting parameters; no variance
explanation required.

Hanford Federal Facility Agreement and Consent Order (“Tri-Party
Agreement”) Milestone Status

e None.
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